Activity Activity Orig | Baseline Baseline I Fvo FY0L \ FY02 \ FY03 \ FY04 FY05 FY06 FY07 \
ID Description Dur Start Finish 03[ 04 [01[02[q3] 04 [01]02[03[ 401l 02[ 0304 01l02]q3T 4] 01l02[03 04 01]02[03 04 01 Q2] Q3] Q4]
EED 800 Area - Decommissioning
1E8910APEN | B891 Decommissioning Planning & Engineering 234 19JANO5 26JANOG L
1E8910EDIS B891 Decommissioning Dismantlement 77| 30JANO6 26MAY06 L
1E8910DDEC | B891 Decommissioning Decontamination 77|  14FEB06 13JUNO6 L
1E8910CSPR | B891 Decommissioning Final Surveys 22| 14JUNO06 19JUL06 n
1E5J411B10 | Tank TKB891T201 Decommissioning 55/ 14JUNOG 11SEP06 L
1E5J411C10 BT-206 Treated GW Tank Decommissioning 55|  14JUNO06 11SEP06 L
1E5J411D10 | Tank TKB891T207 Decommissioning 55/ 14JUNOG 11SEP06 L
1E5J411E10 | Tank TKB891T200 Decommissioning 55/ 14JUNOG 11SEP06 L
1E5J411F10 | Tank TKB891T202 Decommissioning 55/ 14JUNOG 11SEP06 L
1E5)411G10 | Tank TKB891T203 Decommissioning 55/ 14JUNOG 11SEP06 L
1E5J411H10 | Tank TKB891T204 Decommissioning 55/ 14JUNOG 11SEP06 L
1E5J411310 | Tank TKB891T205 Decommissioning 55/ 14JUNOG 11SEP06 L
1EED8066 B-891 Demolition 25| 20JUL06 28AUG6 u
Start Date 01FEB99 CPBB ROCKY FLATS Sheet 1 of 1 -
Finish Date 14DECO06
Fnish et o CLOSURE PROJECT BASELINE I|| In“_ CLOSURE _KAISER-HILL
Run Date 26JUNO0O 15:19
Cost Account Critical Path KAISER+HILL
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